



COMPASS WORK PACKAGES` STRUCTURE

| WPs Nr. | TITLE | DELIVERABLES | ACTIVITIES | Activity Leader |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| WP1 (PREP) | Preparation <u>Leader: ASEM/Moldova</u> <u>Co-leader: UdL/Spain</u> | 1.1. Preparation of overall project`s implementation secured 1.2. Companies needs for DHE identified | 1.1.1. Participation at the Grand Holder coordinators meeting 1.1.2. Elaboration of the Project`s Handbook 1.1.3. Elaboration and signature of Partnership Agreements 1.2. Completion of surveys of companies needs for DHE | 1.1. ASEM 1.2. CEENQA |
| WP2 (DEV1) | Flexible and generic dual higher education model (DHEM) <u>Leader: AWSB/Poland</u> <u>Co-leader: VUM/Bulgaria</u> | 2.1. Flexible and generic Dual Higher Education Model (DHEM) developed | 2.1.1. Formation of Project Working Groups 2.1.2. Conducting study visits to EU partners 2.1.3. Organisation of COOPERA Expert Workshop | 2.1. ASEM; KROK' |
| WP3 (DEV2) | Creation of legal and other conditions for implementation of DHE <u>Leader: UdL/Spain,</u> <u>Co-leader: DHBW/Germany</u> | 3.1. White Paper on DHE elaborated 3.2. Recommendations for amendments to the Law on Higher Education secured 3.3. Guidelines on DHE implementation elaborated | 3.1.1 Formation of the National Policy Task Force Group (NPTFG) 3.1.2 Elaboration of White Paper on DHE 3.2. Creating amendments to the Law on Dual Education and Law on Higher Education 3.3. Elaboration of guidelines on DHE implementation | 3.1. MECRRM; MESU 3.2. MECRRM; MESU 3.3. ASEM; KROK |
| WP4 (DEV3) | Pilot testing of the flexible and generic DHEM <u>Leader: DHBW/Germany</u> <u>Co-leader: AWSB/Poland</u> | 4.1. Dual Study Programs elaborated 4.2. Materials for specific DHEMs elaborated 4.3. Equipment procured 4.4. Piloting of Dual Study Programs realised 4.5. Stakeholders feedback secured | 4.1.1. Identification and conceptual definition of Dual Study Programs 4.1.2. Elaboration and signature of agreements 4.2. Development of training materials 4.3. Purchase of equipment 4.4. Piloting of Dual Study Programs 4.5. Securing stakeholders feedback on Dual Study Programs | 4.1. UTM; KROK 4.2. ULIM; ONEU 4.3. ASEM 4.4. ULIM; UzhNU 4.5. UTM; KKNU |



| | | | | |
|------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------|
| <p>WP5 (QPN)</p> | <p>Quality assurance and monitoring <u>Leader: EPDRI/Slovenia</u></p> | <p>5.1. Internal evaluation reports prepared 5.2. External evaluation reports prepared 5.3. Fine-tuning of procedures and regulations realised 5.4. Audit report</p> | <p>5.1.1 Elaboration of monitoring & evaluation manual 5.1.2 Conduction of monitoring visits 5.1.3 Elaboration of Internal evaluation reports 5.2.1. Elaboration of external reports 5.2.2. Audit report 5.3. Organisation, realisation fine-tuning of regulation and procedures</p> | <p>5.1. EPDRI 5.2. ASEM 5.3. ASEM</p> |
| <p>WP6 (DISS)</p> | <p>Dissemination, exploitation & sustainability <u>Leader: VUM/Bulgaria,</u> <u>Co-leader: ASEM/ Moldova</u></p> | <p>6.1. International campaign released 6.2. National campaign realised 6.3. University campaign realised 6.4. Dissemination and Sustainability reports secured 6.5. Exploitation reports secured 6.6. Final Conference organized</p> | <p>6.1.1 Defining dissemination, exploitation and sustainability plan 6.1.2 Design of project`s identity materials and web page 6.2. National mass-media dissemination 6.3.1 University`s level dissemination events 6.3.2 Institutional mass-media dissemination 6.4 Preparation of dissemination and sustainability reports 6.5 Preparation of exploitation reports 6.6 Organisation of Final Conference</p> | <p>6.1. ASEM 6.2. ULIM; KKNU 6.3. UTM; ONEU 6.4. ASEM; KROK 6.5. UTM; UzhNU 6.6. ASEM</p> |
| <p>WP7 (MNGT)</p> | <p>Project Management <u>Leader: ASEM/Moldova</u></p> | <p>7.1. Efficient overall management secured 7.2. Steering Committee meetings organised 7.3. Interim and Final report submitted</p> | <p>7.1. Conducting day-by-day project management 7.2. Consortium meetings 7.3.1. Elaboration of trimestral reports (R1-R6) 7.3.2. Elaboration of Interim report 7.3.3. Elaboration of Final report</p> | <p>7.1. ASEM 7.2. ASEM 7.3. ASEM</p> |

- | | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <ol style="list-style-type: none"> 1. Academy of Economic Studies of Moldova/MOLDOVA - ASEM 2. Technical University of Moldova / MOLDOVA - UTM 3. Free International University of Moldova / MOLDOVA - ULIM 4. Ministry of Education, Culture and Research of the Republic of Moldova/ MOLDOVA - MECRRM 5. Uzhhorod National University/UKRAINE - UzhNU 6. KROK University/UKRAINE - KROK 7. V.N. Karazin Kharkiv National University/UKRAINE - KKNU | <ol style="list-style-type: none"> 8. Odessa National University of Economics/UKRAINE - ONEU 9. Ministry of Education and Science of Ukraine/UKRAINE - MESU 10. Duale Hochschule Baden-Wurtemberg/GERMANY - DHBW 11. University of Lleida/ SPAIN - UdL 12. Varna University of Management /BULGARIA - VUM 13. Akademia WSB/POLAND - AWSB 14. European Policy Development and Research Institute/ SLOVENIA - EPDRI |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|