



**COOPERA PROJECT'S TIMELINE 1st YEAR**

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management	
0	JAN-21	Grand Holder meeting/ <b>D1.1/A1.1.1</b>	Forming Project Working Groups (PWGs) / <b>D2.1/A2.1.1</b>	Forming National Policy Task Force Group (NPTFG)/ <b>D3.1/A3.1.1</b>		Monitoring and evaluation Guidelines/ <b>D5.1/ A5.1.1</b>	Dissemination Strategy <b>D6.1/A6.1.1</b>	1st Consortium meeting/ <b>CM1/online D7.2/A7.2</b>	
1	FEB-21								
2	MAR-21	Project Handbook/ <b>D1.1/A1.1.2</b>							
3	APR-21								
4	MAY-21						Design Logo & promo materials/ <b>D6.1/ A6.1.2</b>	<b>CM2/online D7.2/A7.2</b>	
5	JUNE-21	SURVEYS <b>D1.2./A1.2</b>			Identification/ Dual Study Programs <b>D4.1/A4.1.1</b>				
	JULY-21	<b>PA/ D7.1/A7.1.2</b>							
7	AUG-21	SURVEYS <b>D1.2./A1.2</b>							
8	SEPT-21		Study visit to the P13-AWSB/POLAND <b>D2.1/ A2.1.2</b>	<b>DHEM development D2.1./A2.1.3</b>	<b>Equipment acquisition D4.3/A.3</b>	<b>Fine tuning/PWGs` meetings on DHEM development D5.3/A5.3</b>	<b>International campaign/ D6.1 National campaign/ D6.2 University campaign/D6.3</b>	Steering Committee meeting / <b>SCM1/hybrid</b> (Combined with EW1/A2.1.3) <b>D7.2/A7.2</b>	
			<b>COOPERA's EW1 /ASEM/MOLDOVA D2.1./A2.1.3</b>					NPTFGs` meeting (within COOPERA Expert Workshop/ EW1)	
9	OCT-21		Study visit to the P12-VUM/BULGARIA <b>D2.1/ A2.1.2</b>					Recommendations <b>D3.2./A3.2</b>	<b>INTERMEDIATE REPORT1 D7.3/A7.3.1</b>
10	NOV-21		Study visit to the P11-UdL/SPAIN <b>D2.1/ A2.1.2</b>						
11	DEC-21		Study visit to the P10 - DHBW/ GERMANY <b>D2.1/ A2.1.2</b>						
			<b>DHEM D2.1./A2.1.3</b>						Monitoring visits: <b>D5.1/ A5.1.2</b>
12	JAN -22		Update / PWGs <b>D2.1/A2.1.1</b>			Internal Q-report <b>D5.1/ A5.1.3</b>	Dissemination reports <b>D6.4/A6.4</b>		

We are here



COOPERA PROJECT'S TIMELINE						2 <sup>nd</sup> YEAR				
13	FEB-22				Design of the Dual Study Programs <b>D4.1/A4.1.1</b>	Fine tuning/PWGs` meetings on DHE programmes designing <b>D5.3/A5.3</b>	International campaign/ <b>D6.1</b> National campaign/ <b>D6.2</b> University campaign/ <b>D6.3</b>	CM4/online D7.2/A7.2		
14	MAR-22									
15	APR-22									CM5/online D7.2/A7.2
								Equipment installed <b>D4.3/A.3</b>		
16	MAY-22				DHE programs elaborated <b>D4.1/A4.1.</b> & Authorized by the Ministries <b>D4.4/A4.4</b>					
17	JUNE-22				Training materials for DHE programs <b>D4.2/A4.2</b>			CM6/online D7.2/A7.2		
18	JULY-22				Promotional campaign of DHE programs <b>D4.4/A4.4</b>		Exploitation plan <b>D6.1/A6.1.1</b>	INTERMEDIATE REPORT 2 D7.3/A7.3.1		
19	AUG-22							PROGRESS report D7.3/ A3.1.2		
20	SEPT-22		COOPERA's EW2/ KROK/Ukraine <b>D2.1./A2.1.3</b>	NPTFGs` meeting (within COOPERA Expert Workshop/ EW2)	Piloting of Dual Study Programs <b>D4.4/A4.4</b>		International campaign/ <b>6.1</b> National campaign/ <b>D6.2</b> University campaign/ <b>D6.3</b>	SCM2/hybrid (Combined with EW2/A2.1.3) D7.2/A7.2		
21	OCT-22			Recommendations <b>D3.2./A3.2</b>						
22	NOV-22									
23	DEC-22								CM7/online D7.2/A7.2	
24	JAN-23							Monitoring visits: <b>D5.1/ A5.1.2</b>	Sustainability plan <b>D6.1/A6.1.1</b>	
						Internal Q- report <b>D5.1/ A5.1.3</b>	Dissemination reports <b>D6.4/A6.4</b>			
							Exploitation report <b>D6.5/A6.5</b>			



COOPERA PROJECT'S TIMELINE								3 <sup>rd</sup> YEAR
25	FEB-23				Piloting of Dual Study Programs D4.4/A4.4	Fine tuning/PWGs` meetings on DHE programmes piloting D5.3/A5.3	International campaign/ 6.1 National campaign/ D6.2 University campaign/D6.3	
26	MAR-23		White Paper on DHE D3.1./A3.1.2					CM8/online D7.2/A7.2
27	APR-23							INTERMEDIATE REPORT 3 D7.3/A7.3.1
28	MAY-23		Guidelines on DHE implementation D3.3/A3.3					
29	JUNE-23						CM9/online D7.2/A7.2	
30	JULY-23		COOPERA`s EW3 ONEU/Ukraine D2.1./A2.1.3	NPTFGs` meeting (within COOPERA Expert Workshop/ EW3)	Stakeholder`s feedback on Dual Study Programs (Report) D4.5/A4.5			SCM3/hybrid (Combined with EW3/A2.1.3) D7.2/A7.2
31	AUG-23			Recommendations D3.2./A3.2	Promotional campaign of DHE programs D4.4/A4.4			
32	SEPT-23				Delivering of Dual Study Programs D4.4/A4.4			
33	OCT-23							
34	NOV-23							
35	DEC-23					External Q-reports D5.2/A5.2.1	Final Conference/ MOLDOVA D6.6/A6.6	SCM4/hybrid (Combined with Final conference /D6.6.) D7.2/A7.2
						Monitoring visits: D5.1/ A5.1.2		
36	JAN-24				Stakeholder`s feedback on Dual Study Programs (Report) D4.5/A4.5	Internal Q-report D5.1/ A5.1.3	Dissemination and sustainability reports D6.4/A6.4	INTERMEDIATE REPORT 4 D7.3/A7.3.1
							Exploitation report D6.5/A6.5	
FEB-MAR`24		FINAL REPORT (D7.3/A7.3.3) & AUDIT (D5.2/A5.2.2)						